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ESTIMATE RUN 11/09/2020

ESTIMATE SUMMARY 09:51:45

CONTID: C22997         ESTIMATE NO: 0003 PROG 2005

PCN: 22997-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 10 OVERLAY LA JUNTA WEST PERCENT TIME:

PROJECT NO: STR0101-027                   

SH 10 OVERLAY LA JUNTA WEST

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,737,334.15 PARTICIPATING $ $ 1,798,543.96

AWARD PROJECT AMT: 6,758,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -25,334.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.56

WORK DAYS

WORK DAYS

59.89%

3,103,250.58

1,798,543.96

1,798,543.96

1,773,209.56

$

$

$

$

4,634,083.57

0.00

4,634,083.57

0.00

4,634,083.57

-101,370.00

0.00

4,532,713.57

0.00

AMOUNT DUE 4,532,713.57 1,773,209.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,773,209.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/16/202010/31/2020

02/27/2020

03/18/2020

04/16/2020

04/16/2020
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

450.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 2,079.000

12,427.450

202-00240  
 

58,025.8014,506.450

49,709.80

14,831.000

SY  

4.00000

0015 *Removal of Ground Sign 0.000

41.000

202-00810  
 

4,100.0041.000

4,100.00

98.000

EACH

100.00000

0020 *Removal of Sign Panel 0.000

33.000

202-00821  
 

2,145.0033.000

2,145.00

55.000

EACH

65.00000

0025 *Removal of Guardrail Type 3 0.000

687.000

202-01130  
 

3,435.00687.000

3,435.00

1,163.000

LF  

5.00000

0030 *Unclassified Excavation 2,112.000

0.000

203-00000  
 

84,480.002,112.000

0.00

2,523.000

CY  

40.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

125.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

240.00000

0045 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

160.000

CY  

52.00000

0050 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

2,000.000

LF  

5.00000

0055 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

17.000

EACH

400.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

6,000.00000

0070 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

7,000.00000

0075 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.300

ACRE

6,000.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

24.00000

0085 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

60.00000

0090 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

800.000

SY  

9.00000

0095 Aggregate Base Course (Class 6) 1,111.040

0.000

304-06007  
 

44,441.601,111.040

0.00

1,266.000

CY  

40.00000

0100 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

5,958.000

CY  

24.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 2,324.340

0.000

403-00720  
 

251,028.722,324.340

0.00

2,499.000

TON 

108.00000

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

15,438.980

403-34721  
 

1,219,679.4215,438.980

1,219,679.42

32,890.000

TON 

79.00000
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 22,092.580

-11.000

403-36621  
 

1,876,934.3022,081.580

-935.00

22,092.580

TON 

85.00000

0120 Emulsified Asphalt (Slow-Setting) 12,763.810

5,488.000

411-10255  
 

54,755.4318,251.810

16,464.00

35,946.000

GAL 

3.00000

0125 *Guardrail Type 3 (6-3 Post Spacing) 0.000

307.740

606-00301  
 

11,386.38307.740

11,386.38

650.000

LF  

37.00000

0130 *Transition Type 3J 0.000

3.000

606-01385  
 

6,600.003.000

6,600.00

6.000

EACH

2,200.00000

0135 *End Anchorage Type 3K 0.000

3.000

606-01390  
 

11,400.003.000

11,400.00

6.000

EACH

3,800.00000

0140 *End Anchorage (Nonflared) 0.000

5.000

606-02003  
 

20,500.005.000

20,500.00

10.000

EACH

4,100.00000

0145 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

535.000

EACH

95.00000

0150 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

17.000

EACH

85.00000

0155 *Sign Panel (Class I) 0.000

447.880

614-00011  
 

9,853.36447.880

9,853.36

521.000

SF  

22.00000

0160 *Sign Panel (Class II) 0.000

665.960

614-00012  
 

15,983.04665.960

15,983.04

872.000

SF  

24.00000

0165 *Sign Panel (Class III) 0.000

96.500

614-00013  
 

3,281.0096.500

3,281.00

119.000

SF  

34.00000
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

30.000

614-01503  
 

9,600.0030.000

9,600.00

34.000

EACH

320.00000

0175 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

67.000

614-01573  
 

27,470.0067.000

27,470.00

90.000

EACH

410.00000

0180 Rumble Strip (Grinding)(Asphalt)(Sinusoidal) 0.000

0.000

614-80390  
 

0.000.000

0.00

259,958.000

LF  

0.20000

0185 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0190 *Mobilization 0.600

0.400

626-00000  
 

501,699.401.000

200,679.76

1.000

L S 

501,699.40000

0195 Public Information Management (Tier IV) 57.000

31.000

626-01114  
 

3,080.0088.000

1,085.00

156.000

DAY 

35.00000

0200 *Pavement Marking Paint 1,944.100

1,067.000

627-00001  
 

153,566.103,011.100

54,417.00

3,011.100

GAL 

51.00000

0205 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

2,429.000

GAL 

42.00000

0210 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

89.000

SF  

30.00000

0215 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

134.000

SF  

19.00000

0220 Flagging 973.500

791.000

630-00000  
 

52,935.001,764.500

23,730.00

2,700.000

HOUR

30.00000
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Control Inspection 31.000

11.000

630-00007  
 

14,280.0042.000

3,740.00

42.000

DAY 

340.00000

0230 Traffic Control Management 26.000

20.000

630-00012  
 

55,200.0046.000

24,000.00

90.000

DAY 

1,200.00000

0235 Flashing Beacon (Portable) 2.500

0.000

630-80001  
 

10,000.002.500

0.00

5.000

EACH

4,000.00000

0240 Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

140.004.000

0.00

15.000

EACH

35.00000

0245 Construction Traffic Sign (Panel Size B) 37.000

3.000

630-80342  
 

2,200.0040.000

165.00

89.000

EACH

55.00000

0250 Portable Message Sign Panel 1.500

0.000

630-80355  
 

12,000.001.500

0.00

3.000

EACH

8,000.00000

0255 Drum Channelizing Device 5.000

5.000

630-80360  
 

400.0010.000

200.00

100.000

EACH

40.00000

0260 Traffic Cone 90.000

0.000

630-80380  
 

270.0090.000

0.00

200.000

EACH

3.00000

0265 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

12.000

DAY 

1,800.00000

0270 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

800.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

170,000.000

F A 

1.00000
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Fuel Cost Adjustment -23,641.180

-17,994.800

700-70016  
 

-41,635.98-41,635.980

-17,994.80

35,000.000

F A 

1.00000

0285 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

270,000.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

152,000.000

F A 

1.00000

0305 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 4,479,233.571,700,693.967,321,472.40CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE M-22-A 

0315 *Removal of Asphalt Mat (Planing) (Special) 0.000

128.000

202-00246  
 

7,680.00128.000

7,680.00

136.000

SY  

60.00000

0320 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

84.000

LF  

20.00000

0325 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

23.000

403-34721  
 

1,817.0023.000

1,817.00

23.000

TON 

79.00000
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-22-A 

0330 *Waterproofing (Membrane) 0.000

135.000

515-00120  
 

5,400.00135.000

5,400.00

136.000

SY  

40.00000

0335 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,700.00000

0340 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

84.000

LF  

180.00000

CAT 14,897.0014,897.0043,017.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE M-22-BC 

0345 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

417.000

LF  

20.00000

0350 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

85.000

403-34721  
 

6,715.0085.000

6,715.00

85.000

TON 

79.00000

0355 *Riprap (9 Inch) 0.000

3.000

506-00209  
 

2,700.003.000

2,700.00

3.000

CY  

900.00000

0360 *Epoxy Resin (Injection) 0.000

349.000

519-01000  
 

69,800.00349.000

69,800.00

349.000

LF  

200.00000

0365 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,700.00000

0370 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

417.000

LF  

180.00000

CAT 79,215.0079,215.00173,415.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE 010A060887BL 

0375 *Removal of Bridge Railing 0.000

40.000

202-00425  
 

800.0040.000

800.00

43.000

LF  

20.00000
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PCN: 22997-BID    ESTIMATE RUN 11/09/2020

PROJECT: STR0101-027                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:51:45

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE 010A060887BL 

0380 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

9.000

403-34721  
 

711.009.000

711.00

9.000

TON 

79.00000

0385 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 0.000

6.000

403-36621  
 

510.006.000

510.00

6.000

TON 

85.00000

CAT 2,021.002,021.002,081.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE 010A061940BL 

0390 *Removal of Bridge Railing 0.000

33.000

202-00425  
 

660.0033.000

660.00

39.000

LF  

20.00000

0395 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

8.000

403-34721  
 

632.008.000

632.00

8.000

TON 

79.00000

0400 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 0.000

5.000

403-36621  
 

425.005.000

425.00

1,634.550

TON 

85.00000

CAT 1,717.001,717.00140,348.75CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,000.001.000

0.00

1.000

EACH

26,000.00000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0415 Sanitary Facility 1.000

0.000

620-00020  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

CAT 57,000.000.0057,000.00CURRENT AMT0400 $ $ $

$ 4,634,083.571,798,543.96$7,737,334.15$CURRENT AMTPROJECT TOTAL


